TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 3/7/23	Plan Fictional Story	90 minutes	AL NG NE AD	Amber had previously written a cartoon story. She presented it to the team and we agreed it was the perfect idea.
2. 3/9/23	Finalized Fictional Story	15 minutes	AL NG NE AD	The team fully committed to the idea and planned the site.
3. 3/9/23	Plan Structure of the Site.	55 minutes	NG NE AL	Aubrey made some changes to the basic CSS framework. Nora & Noah tried to plan the structure of the site.
4. 3/15/23	Description of roles	20 minutes	NG NE AL AD	We assigned roles to people. Nora - documentor Noah -game designer, Aubrey - lead developer, Amber - idea creator.
5. 3/17/23	Getting Bootstrap CSS Framework	20 minutes	AL	Aubrey went on to the Bootstrap and got the Carousel CSS Framework. THis really helped me get a start to the site.
6. 3/20/23	Changing titles	55 minutes	AL	Aubrey added all of the titles to the home page

	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK			
Date	Task	Time involved	Team member responsible (student initials)	Comments
7. 3/27/23	Added 2 pages and coded them.	4 hours	AL	Aubrey created the credits and storyline page
8. 3/28/23	Continued coding new pages	3 hours	AL	Aubrey coded both new pages so they both could look visually appealing.
9. 3/29/23	Added images to home/character page	3 hours	AL AD	Aubrey added the images of all the characters in the show into the page. Aubrey also added all the descriptions of those characters that Amber created. Aubrey reworded some of Amber's words to allow it flow better.
10. 3/30/23	Added job descriptions to credits page.	2 hours	AL	Aubrey added our job descriptions to the credits page along with source citations
12. 4/5/23	Created Trailer	5 hours	AL	Aubrey created a trailer in powtoon and uploaded it to youtube so she could embed it into the site.
13. 4/7 /23	Added fonts and navigation bar	1 hour and 30 minutes	AL	Aubrey added 4 links to the navigation bar. They are Home, Character, Storyline, and Credits.

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
14. 4/10/23	Added Background colors and organized things better	4 hours	AL	Aubrey added the game and made the site more visually appealing.
15. 4/12/23	Added new page	2 hours	AL	Aubrey coded the resources page and added it to the navigation bar.
16. 4/13/23	Added copyright form	2 hours	AL	Aubrey created a pdf and added it to the site.
17. 4/14/23	Created and added Work log. Started working on other games.	2 hours	AL NG FR	Aubrey edited the work log and added it to our site.
5. 4/17/23	Added photos to credits, updated credits, finished creating games.	2 hours	NE FR NG	Noah and Ford finished the game, while Nora added Ford to the credits page and updated photos for team members in credits.
6. 4/18/23	Minor changes to all descriptions, updated credits, added photos to credits, added other games to site.	3.5 hours	NE	Nora added the finished game to the website, finished updating the photos and descriptions on the credits page, and went through the entire site to check spelling of all the descriptions.